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Office work

·Conducted the weekly scheduling meeting this morning. The only pressing items are the Mole
substation and the service platforms. The estimated early completion is now 4/17/2010. Jim attended by
phone. See meeting minutes for detail.
·Attended the Quarterly Risk management meeting with Limor . All risks are now either retired or have
been drastically reduced. TRO remains a question mark.
·Received the METS SFOBB Project Summary 3-17-2010 from Keith Huffman. The report states as
follows:
Service Platforms – MetalFab, Santa Clara, CA
·All Service Platform Components are complete and have been released to the jobsite
·Bolt Samples have passed METS QA testing
Roadway Lighting Assemblies – Structural and Steel Products, Fort Worth, TX 
·4 demonstration light poles have been installed on the skyway .
·SMR attended 65% PS&E meeting, provided comments regarding welding, coatings, straightness,
aesthetics, etc., as appropriate.  Currently awaiting 95% submittal – SMR will review and comment as 
necessary.
·SMR has reviewed and commented on the 95% PS&E submittal. Of particular note is the deletion of
the lowering mechanism for the lighting assemblies.

Bike Path Railing – Pisor Fence, Citrus Heights, CA 
·Fabrication of stainless steel embed base plates is complete
·Fabrication, galvanizing, and painting continue on carbon steel panels. Panels released to the jobsite
have been installed
·Divider Panels with grills and light fixtures have been released for Painting

Bike Path Expansion Joint – MCM Construction, Oakland, CA 
·A pre-weld meeting was held, and METS has approved the Contractor’s WQCP and Shop Drawings
·Components are currently being welded
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